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Environmental Consultants e Engineers

May 15, 1989

Mr. Christopher Pilla

U.S. Environmental Protection Agency
Region 111

841 Chestnut Blvd.

Philadelphia, PA 19107

Re: CryoChem RI/FS
Monthly Progress Report

Dear Mr. Pilla:

In accordance with Section VIII.E of the Consent Order regarding
JACA's performance of the CryoChem RI/FS, we submit this progress report
regarding project activities in the period of April 13, 1989 through May
13, 1988.

1. Al1 shallow/unconsolidated and deep/bedrock monitor wells were
installed.

Preliminary analyses of water collected from the bedrock wells
during drilling indicated no appreciable concentrations of vola-
tile organics in any of the wells except RI-2. This monitor
well is located immediately behind the CryoChem shop. These
resuits only prove the presence of contaminants but because of
the nature of their collection, via air rotary, they cannot
confirm the absence of volatiles in the ground water.

The leak test of the sump pit revealed a loss of 0.27 gallons
over one week of monitoring. Some or all of this observed loss
may be due to evaporation and measurement error due to cooling
temperatures.

2. Conclusions and presumpticons concerning groundwater quality from
the recently installed monitor wells should not be made at this
time based upon drilling discharge water quality. The drilling
discharge water may have lost some of its volatiles from air
being blown through it during driiling. Thus, the preliminary
water quality analyses can only reveal the presence and not
absence of volatiles at this time. Those analyses can be used,
however, for decision purposes regarding disposal of drilling
water,
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3. The following work is tentatively scheduled for the next 30 day
period:

The monitor wells will be conditioned by pumping.

Monitor well sampling will occur during the week of May 15,
1989,

Borehole camera surveys by W.C. Services of the monitor wells
will occur on May 18, 1989 and caliper/temperature surveys per-
formed by JACA are planned during the week of May 30, 1989,

Slug and packer tests will be performed the week of May 30,
1589.

4. There were no significant problems encountered during the past
30 days. Work is progressing on schedule, based upon approval
by the EPA to proceed with Phase II of our study on January 31,
1988.

Please contact us should you have any questions regarding this 0
progress report.

Very tru]y yours,
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ALBERT C. GRAY Ph D., P E,7-
Vice President, Water Pollution
and Hazardous Waste Operations
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cc: Ron Putt - CryoChem
Brian Boyd - PA DER
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